Activity Activity Orig | Baseline Baseline I Fvo FY0L \ FY02 \ FY03 \ FY04 FY05 FY06 FY07 \
ID Description Dur Start Finish 03[ 04 [01[02[q3] 04 [01]02[03[ 401l 02[ 0304 01l02]q3T 4] 01l02[03 04 01]02[03 04 01 Q2] Q3] Q4]
AAJ Sand, Slag & Crucible Residues
1AJI004007 | FY00 SS&C Pre-Start 82| 22MAYOD | 28SEPOO L
1AJI011007  |FYOL SS&C Pre-Start 35| 020CTO0 | 27NOVOD
1AJI013001 | FYOL SS&C POC Packaging (1,000 kg) 40| 28NOVO0 |  30JANOL L
1AJI012001 | FYOL SS&C Operations (2,400 kg) 92| 18DECO0 | 10MAYOL L
1AJI021005 | FY02 SS&C Sampling - 10 weeks 48] 14MAYOL | 273UL01 L
1AJI022006 | FY02 SS&C Close-Out 21| 300uLoL 29AUGO1 n
Start Date 01FEB99 CPBB ROCKY FLATS Sheet 1 of 1 -
Finish Date 14DECO06
Fnish et o CLOSURE PROJECT BASELINE I|| In“_ CLOSURE _KAISER-HILL
Run Date 26JUNO0O 14:39
Cost Account Critical Path KAISER+HILL
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